

**Strategic Theme: Aligned Curriculum with Flexible Delivery of Instruction**

**Strategic Initiative 1A:** Establish a district-level curriculum framework that includes aligned resources.

## ROLES AND RESPONSIBILITIES

### INITIATIVE OVERSIGHT

Role	Description
<b>Cabinet Sponsor</b>	Marlena Gross-Taylor Chief Academic Officer
<b>Initiative Leaders</b>	Erica Mason Director Curriculum, Instruction, and Professional Growth  Corey Wise Executive Director of Schools

### INITIATIVE ACTION TEAM

*Responsible for participation in action plan development, execution of initiative tasks according to set deliverables and milestones, and participates in regular initiative reviews and issue resolution.*

Role	Description
<b>Action Team Members</b>	Jennifer Alvarado CIPG Strategist  Kari Werder CIPG Strategist  Sid Rundle Principal, Cresthill Middle School  Kara Tideman Principal, Northeast Elementary School  Mike Weaver Principal, Mountain Vista High School  Bryan Winkleman Librarian, I

	<p>Lynette Steinhoff Director, Special Education</p> <p>Natasha Straayer (Title)</p>
--	--

# INITIATIVE ACTION PLAN

## INITIATIVE OVERSIGHT

Tier 1: 2020 - 2021sy		
Action Item	Milestone Deliverable	Possible Artifacts
<b>1</b>	<p><i>(Action Step Summary Statement - must start with an action verb)</i></p> <p>Launch curriculum councils in order to create an aligned PK-12 comprehensive curriculum framework with aligned resources</p>	<p><b>Spreadsheet of all possible members, selection process and documentation of invites</b></p> <p><b>Kick-off slide deck and facilitation notes with identified outcomes and process</b></p>
	<p><i>(Write the specific, detailed steps for the Action Step Summary above.)</i></p> <ul style="list-style-type: none"> <li>● Identify broad representation of the district (complete)</li> <li>● Pay for sub days department budget (complete)</li> <li>● Describe the process and outcomes to leaders at DLT and PLS (complete)</li> <li>● Organize the meeting days and outcomes for the work (complete)</li> </ul>	
<b>2</b>	<p>Facilitate/support content area councils in creating the curriculum framework</p>	<p><b>Meeting dates</b></p> <p><b>Research bibliography (and corresponding research)</b></p> <p><b>Glossary of terms</b></p> <p><b>Team Learning resources: modules, standards analysis</b></p>
	<ul style="list-style-type: none"> <li>● Identify components of the framework (complete)</li> <li>● Identify outcomes and timelines for the work (complete)</li> <li>● Meet with CDE to review the process (complete)</li> <li>● Build internal capacity for standards work (complete)</li> <li>● Consult recent and established research to support outcomes and process (complete)</li> <li>● Create content specific frameworks</li> </ul>	

		<b>report</b> <b>Completed frameworks</b>
<b>3</b>	Communicate with all stakeholders progress of the curriculum councils	<b>Communication plan</b>
	<ul style="list-style-type: none"> <li>• Post meeting summary</li> <li>• Establish expectations for feedback from teachers via council members</li> <li>• Adjust work to meet feedback (when applicable )</li> </ul>	
<b>4</b>	Support systemic implementation of curriculum frameworks in order to create district alignment	<b>Implementation Plan</b>  <b>Professional development plan aligned to implementation</b>
	<ul style="list-style-type: none"> <li>• Offer professional development session throughout 2021</li> <li>• Create guidance for schools around best practices in implementation of curriculum frameworks</li> <li>• Leverage curriculum council members to facilitate professional development</li> </ul>	
<b>5</b>	Align resources within the curriculum frameworks to support aligned instruction	<b>Approved resource list</b>  <b>Updated approval/vetting process</b>  <b>Completed resource alignment</b>
	<ul style="list-style-type: none"> <li>• Update approval process</li> <li>• Identify process for alignment</li> <li>• Engage councils in aligning the core curricular resources</li> </ul>	

**Tier 2: 2021 - 2022sy**

<b>Action Item</b>	<b>Milestone Deliverable</b>	<b>Possible Artifacts</b>
<b>6</b>		
	<ul style="list-style-type: none"> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> </ul>	
<b>7</b>		

	<ul style="list-style-type: none"> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> </ul>	
8		
	<ul style="list-style-type: none"> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> </ul>	
9		
	<ul style="list-style-type: none"> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> </ul>	
10		
	<ul style="list-style-type: none"> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> </ul>	
Tier 3: 2022 - 2023sy		
<b>Action Item</b>	<b>Milestone Deliverable</b>	<b>Possible Artifacts</b>
11		
	<ul style="list-style-type: none"> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> <li>•</li> </ul>	

12		
	• • • • • •	
13		
	• • • • • •	
14		
	• • • • • •	
15		
	• • • • • •	
Tier 4: 2023 - 2024sy		
<b>Action Item</b>	<b>Milestone Deliverable</b>	<b>Possible Artifacts</b>
16		
	• • • • •	

	•	
17		
	• • • • • •	
18		
	• • • • • •	
19		
	• • • • • •	
20		
	• • • • • •	
Tier 5: 2024 - 2025sy		
<b>Action Item</b>	<b>Milestone Deliverable</b>	<b>Possible Artifacts</b>
21		
	• • •	

	<ul style="list-style-type: none"><li>•</li><li>•</li><li>•</li></ul>	
22		
	<ul style="list-style-type: none"><li>•</li><li>•</li><li>•</li><li>•</li><li>•</li><li>•</li></ul>	
23		
	<ul style="list-style-type: none"><li>•</li><li>•</li><li>•</li><li>•</li><li>•</li><li>•</li></ul>	
24		
	<ul style="list-style-type: none"><li>•</li><li>•</li><li>•</li><li>•</li><li>•</li><li>•</li></ul>	
25		
	<ul style="list-style-type: none"><li>•</li><li>•</li><li>•</li><li>•</li><li>•</li><li>•</li></ul>	